
WDTIP Bulletin

Date: September 29, 2000

Tentative WDTIP County Data Conversion Schedule

The Welfare Data Tracking Implementation Project (WDTIP) is currently preparing to complete its first county conversion the beginning of October 2000. The current list of tentative conversion dates, provided by each county/consortia, are included in the table below.

If you have any questions regarding the following conversion schedule, please contact Anna Leaño at (916) 229-3374 or by email at aleano@hwdcaws.cahwnet.gov.

WDTIP Conversion Schedule – As Of September 29, 2000

<i>County/Consortia</i>	<i>Source System</i>	<i>Estimated Conversion Date</i>
Yolo	WCDS	October 2, 2000
Ventura	County	October 31, 2000
Alpine	ISAWS	Pending
Glenn	ISAWS	Pending
Sutter	ISAWS	Pending
Mono	ISAWS	November 7, 2000
Alameda	WCDS	November 13, 2000
Santa Clara	WCDS	November 17, 2000
San Francisco	WCDS	November 30, 2000
El Dorado	ISAWS	Pending
Riverside	County	December 5, 2000
San Benito	ISAWS	December 5, 2000
Tehama	ISAWS	Pending
Colusa	ISAWS	December 15, 2000
Sonoma	WCDS	December 29, 2000

WELFARE DATA TRACKING IMPLEMENTATION PROJECT (WDTIP)
HELP DESK BULLETIN

<i>County/ Consortia</i>	<i>Source System</i>	<i>Estimated Conversion Date</i>
San Diego	WCDS	December 31, 2000
Contra Costa	WCDS	December 31, 2000
Fresno	WCDS	December 31, 2000
Lake	ISAWS	December 31, 2000
Orange	WCDS	December 31, 2000
Sacramento	WCDS	December 31, 2000
San Luis Obispo	WCDS	December 31, 2000
San Mateo	WCDS	December 31, 2000
Santa Barbara	WCDS	December 31, 2000
Santa Cruz	WCDS	December 31, 2000
Solano	WCDS	December 31, 2000
Stanislaus	County	December 31, 2000
Kings	ISAWS	Pending
Calaveras	ISAWS	Pending
Lassen	ISAWS	January 2, 2001
Modoc	ISAWS	Pending
Sierra	ISAWS	January 31, 2001
Mariposa	ISAWS	January 31, 2001
Trinity	ISAWS	January 31, 2001
Placer	WCDS	January 31, 2001
San Bernardino	County	January 31, 2001
Merced	County	February 1, 2001
Marin	ISAWS	February 1, 2001
Amador	ISAWS	February 6, 2001
Madera	ISAWS	February 6, 2001
Napa	ISAWS	February 6, 2001
Monterey	ISAWS	February 9, 2001
Siskiyou	ISAWS	February 13, 2001
Del Norte	ISAWS	February 13, 2001
Plumas	ISAWS	February 13, 2001
Yuba	ISAWS	February 13, 2001
Inyo	ISAWS	February 20, 2001
Shasta	ISAWS	March 2, 2001
Nevada	ISAWS	March 6, 2001
Butte	ISAWS	March 27, 2001
Mendocino	ISAWS	March 27, 2001
Tuolumne	ISAWS	Pending
Imperial	ISAWS	April 1, 2001
Humboldt	ISAWS	April 17, 2001
San Joaquin	ISAWS	April 30, 2001
Los Angeles	LEADER	June 30, 2001
Kern	ISAWS	June 30, 2001

WDTIP System Functionality

On September 9, 2000, the WDTIP Application and Technical Teams successfully implemented the second release of the WDTIP system. This release incorporates eight enhancements to the system. Please see the August 31, 2000 WDTIP Bulletin for a complete description of changes included in this release.

The WDTIP User Manual is currently being updated to reflect these system changes. The updated version will be available on the Project website by October 6, 2000. Please contact the WDTIP Help Desk at (877) 365-7378 if you have questions.

The Application Team is preparing for the final release of the 2000 calendar year. The release is tentatively scheduled to be completed by the middle of December 2000. The Application Team is working with CDSS to finalize the modifications that have resulted from the distribution of ACL 00-48 "Tracking Diversion Payments and State-Only Funded Programs for the California Work Opportunity and Responsibility to Kids (CalWORKs) and Temporary Assistance to Needy Families (TANF) Programs." Proposed changes include modifications to the Diversion Update (UDIV) and Diversion Detail (DDET) screens, as well as changes to the way that time clocks are calculated for diversion payments.

ACL 00-60 "California Work Opportunity and Responsibility to Kids (CalWORKs) Welfare to Work (WTW) Plan Sign Date and the Start of the 18- or 24-Month Time Limit on Aid" was released on August 30, 2000. Discussions are currently underway with the Department of Social Services and counties/consortia to determine the impact of ACL 00-60 to the calculation of the Welfare to Work 18/24 month time clock.

WDTIP System Training

Just a reminder, all counties have the option of conducting their end-user training in the Production Region (TRAC) or the Training Region (TRAT) of the WDTIP system. The Training Region will be available to accommodate county end-user training through June 30, 2001. If you have questions about the Training Region, the training data or the Region's availability, please contact the WDTIP Help Desk. The WDTIP **System Training Curriculum** is available for viewing or downloading at the Project's website.

Communications

The WDTIP website address is **www.wdtip.cahwnet.gov**. If you have any questions, we are available from 8:00 a.m. to 5:00 p.m., Monday through Friday. The WDTIP Help Desk toll-free number is **(877) 365-7378**. Our fax number is (916) 229-4487. WDTIP staff phone numbers and e-mail addresses are in the *Contact* section on the WDTIP website.

Other

If you have ideas for functional items you would like to see included in the monthly WDTIP Bulletin, please contact Gloria Takagishi at (916) 229-3089 or by e-mail at gtakagis@hwdcsaws.cahwnet.gov.