



WDTIP Bulletin

Date: November 30, 2000

Tentative WDTIP County Data Conversion Schedule

The WDTIP project team is working with several counties in preparing to complete their conversion in December, 2000 or January, 2001. There are no conversions scheduled between December 18, 2000 and January 2, 2001.

The current list of tentative conversion dates, provided by each county/consortia, are included in the table below.

If you have any questions regarding the following conversion schedule, please contact Gloria Takagishi at (916) 229-3089 (email at gtakagis@hwdcsaws.cahwnet.gov) or Anna Leaño at (916) 229-3374 (email at aleano@hwdcsaws.cahwnet.gov).

WDTIP Conversion Schedule – As Of November 30, 2000

<i>County/Consortia</i>	<i>Source System</i>	<i>Estimated Conversion Date</i>
Yolo	WCDS	Converted
Santa Cruz	WCDS	November 30, 2000
Ventura	County	December 4, 2000
Orange	WCDS	December 4, 2000
Sonoma	WCDS	December 6, 2000
Tulare	WCDS	December 8, 2000
Fresno	WCDS	December 9, 2000
San Diego	WCDS	December 15, 2000
San Luis Obispo	WCDS	December 15, 2000
San Francisco	WCDS	January 4, 2001
Alameda	WCDS	January 6, 2001
Placer	WCDS	January 8, 2001
Santa Clara	WCDS	January 12, 2001

WELFARE DATA TRACKING IMPLEMENTATION PROJECT (WDTIP)
 HELP DESK BULLETIN

County/Consortia	Source System	Estimated Conversion Date
Sacramento	WCDS	January 12, 2001
Solano	WCDS	January 12, 2001
Contra Costa	WCDS	January 12, 2001
San Mateo	WCDS	January 12, 2001
San Bernardino	County	January 31, 2001
Santa Barbara	WCDS	January 31, 2001
Sierra	ISAWS	January 31, 2001
Amador	ISAWS	February 6, 2001
Madera	ISAWS	February 6, 2001
Napa	ISAWS	February 6, 2001
Monterey	ISAWS	February 9, 2001
Del Norte	ISAWS	February 13, 2001
Plumas	ISAWS	February 13, 2001
Siskiyou	ISAWS	February 13, 2001
Yuba	ISAWS	February 13, 2001
Inyo	ISAWS	February 20, 2001
El Dorado	ISAWS	March 1, 2001
Shasta	ISAWS	March 2, 2001
Nevada	ISAWS	March 6, 2001
Butte	ISAWS	March 27, 2001
Mendocino	ISAWS	March 27, 2001
Merced	County	March 31, 2001
Imperial	ISAWS	April 1, 2001
Riverside	County	April 2, 2001
Humboldt	ISAWS	April 17, 2001
San Joaquin	ISAWS	April 30, 2001
Marin	ISAWS	May 1, 2001
Kern	ISAWS	June 30, 2001
Los Angeles	LEADER	June 30, 2001
San Benito	ISAWS	Pending
Colusa	ISAWS	Pending
Lake	ISAWS	Pending
Lassen	ISAWS	Pending
Alpine	ISAWS	Pending
Calaveras	ISAWS	Pending
Kings	ISAWS	Pending
Mariposa	ISAWS	Pending
Modoc	ISAWS	Pending
Mono	ISAWS	Pending
Stanislaus	County	Pending
Sutter	ISAWS	Pending
Tehama	ISAWS	Pending

County/Consortia	Source System	Estimated Conversion Date
Trinity	ISAWS	Pending
Tuolumne	ISAWS	Pending
Glenn	ISAWS	Pending

WDTIP System Functionality

The WDTIP Application and Technical Teams are preparing for implementation of the third release of the WDTIP system on December 9, 2000. This release addresses the diversion changes outlined in ACL 00-48 as well as the Welfare to Work 18/24-Month Time Clock changes outlined in ACL 00-60. Modifications will be made to both online and batch. Please see the October 31, 2000 WDTIP Bulletin for a complete description of changes included in this release.

The WDTIP User Manual is currently being updated to reflect these system changes. The updated version will be available on the Project website by December 18, 2000. Please contact the WDTIP Help Desk at (877) 365-7378 if you have questions.

Personnel Updates

We are pleased to announce the addition of Christopher (Chris) Johnson to the Project's State Production Support Team. Chris has recently held application development technical positions and worked as a consultant for major banking, insurance and telecommunications corporations. Chris can be reached at (916) 229-4440 or by e-mail at cjohnson@hwdcaws.cahwnet.gov.

WDTIP System Training

Just a reminder, all counties have the option of conducting their end-user training in the Production Region (TRAC) or the Training Region (TRAT) of the WDTIP system. The Training Region will be available to accommodate county end-user training through June 30, 2001. If you have questions about the Training Region, the training data or the Region's availability, please contact the WDTIP Help Desk. The WDTIP **System Training Curriculum** is available for viewing or downloading at the Project's website.

Communications

The WDTIP website address is **www.wdtip.cahwnet.gov**. If you have any questions, we are available from 8:00 a.m. to 5:00 p.m., Monday through Friday. The WDTIP Help Desk toll-free number is **(877) 365-7378**. Our fax number is (916) 229-4487. WDTIP staff phone numbers and e-mail addresses are in the *Contact* section on the WDTIP website.

Other

If you have ideas for functional items you would like to see included in the monthly WDTIP Bulletin, please contact Gloria Takagishi at (916) 229-3089 or by e-mail at gtakagis@hwdcaws.cahwnet.gov.